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Controls Scope of Work

• Step cPCI I/O card, chassis

• Superbend Power Supply Controls

• Superbend Diagnostic Controls

• Quadrupole Controls

• Control Room Application

• Systems Integration
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Superbend Power Supplies

choose field bus

procure field bus hardware

Digital Power Supply Controls SW

power supply review

procure power supply first article

setup power supply test chassis

test power supply control software

supply moves to magnet vendor

Procure Controls Hardware

chassis procurement

io card procurement

back panel board procurement

cpu procurement

Quad Controls

Superbend Controls

develop Control Room Application

racks trays power required

install sb controls

system integration

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 3, 1998 Qtr 4, 1998 Qtr 1, 1999 Qtr 2, 1999 Qtr 3, 1999 Qtr 4, 1999 Qtr 1, 2000 Qtr 2, 2000 Qtr 3, 2000 Qtr 4, 2000 Qtr 1, 2001 Qtr 

Page 1



Controls Cost Summary

• Superbend Project Funded
– Controls Hardware                47K

– Controls Software                  31K

• Controls Upgrade Funded (AIP)
– DeviceNet Development        30K

– Hardware Development         15K


