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Superbend Power Supplies

choose field bus

procure field bus hardware

Digital Power Supply Controls SW

power supply review

procure power supply first article

setup power supply test chassis

test power supply control software

supply moves to magnet vendor

Procure Controls Hardware

chassis procurement

quote new chassis

procure first article

test

procure production units

io card procurement

step io card

redesign

layout

procure parts

first article

test

produce production boards

back panel board procurement

design new rear io transition

fabricate new rear transition

cpu procurement

Quad Controls

install net/chassis/cpu infrastructure
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quads software upgrades

quads controls cabled

quads software testing

ready for quad control

Superbend Controls

develop Control Room Application

racks trays power required

install sb controls

install networks

install chassis

install optos

install cabling

system integration
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